Sixfold
LAND & FIRE · MONUMENT, CO

INTERNAL
JOB CLOSE-OUT

JOB _____ DATE _____

What the job actually took

MAN-HOURS — two people for one hour is two man-hours. Fill this in **the day the job ends**.

_____ people × _____ days × _____ hours a day = _____ TOTAL MAN-HOURS

1 · What we did, and what each part took

	THE WORK	HOW MANY	MAN-HOURS
☐	**Trees taken down — under 30 ft**		
☐	**Trees taken down — 30 to 60 ft**		
☐	**Trees taken down — 60 to 80 ft**		
☐	Of those, how many came down **over a roof, fence, line or drive**		
☐	Trees limbed or trimmed, not removed		
☐	**Logs bucked** ROUNDS		
☐	Dead fall cleared PILES		
☐	**Brush, branches, twigs** PILES OR LOADS		
☐	Run through the chipper HOURS FEEDING		
☐	Slash piles built COUNT		
☐	**Stumps ground** COUNT + DIAMETER IN		
☐	**Loading and hauling** LOADS ACTUALLY TAKEN		
☐	Mowing, edging, beds, planting IF ANY — SAY WHAT		
☐	Setup, pack-down and moving around the site		

2 · What it cost us — what was actually spent

	WHAT THE JOB BURNED OR NEEDED	HOW MANY	WHAT IT COST
☐	**Dump fees** — what they charged on the day PER LOAD × LOADS		
☐	Chains used, and sharpenings		
☐	Gas, two-stroke mix and bar oil GALLONS		
☐	**Chipper** — ours, or rented? DAYS · COST		
☐	**Trailer** — ours, or rented? DAYS · COST		
☐	**Stump grinder** — ours, or rented? DAYS · COST		
☐	Truck round trips the job needed TRIPS		
☐	Anything else bought or hired KEEP THE RECEIPT		

3 · What was different from the quote

What took longer than expected and why · what the walk missed · what you would price differently next time. Rough beats blank on every line above.